
abrowen
Callout
PHASE 1 TWO WEEK OUTLOOKSCHEDULE (PENDING WEATHER)7/29: BACKFILL EXCAVATION PITS7/30: BACKFILL EXCAVATION PITS7/31: BACKFILL EXCAVATION PITS AND PRESSURE TEST8/1: BACKFILL EXCAVATION PITS AND PRESSURE TEST8/2: PAVE PHASE 1 PITS8/5: PAVE PHASE 1 PITS8/6: PAVE PHASE 1 PITS8/7: REMOVE TRAFFIC CONTROL FROM OLD ROCKFORD ROAD TO HOLLY LANE AND JEWEL LANE CLOSURETRAFFIC CONTROLOLD ROCKFORD ROAD WESTBOUND FROM PEONY TO HOLLY LANE AND JEWEL LANE NORTH OF OLD ROCKFORD ROAD CLOSED UNTIL WEAR COARSE HAS BEEN INSTALLED. 

abrowen
Callout
PHASE 2 TWO WEEK OUTLOOKSCHEDULE (PENDING WEATHER)7/29: NOTIFY FOR 8/1 SHUTDOWN7/30: PREP FOR 7/31 AND 8/1 VALVE REPLACEMENTS7/31: NORTH AND SOUTH VALVE REPLACEMENT AT/ALONG DUNKIRK 8/1: FOUNTAIN LANE AND EAST AND WEST VALVE REPLACEMENT AT DUNKIRK 8/2: BEGIN EXCAVATING LINING PITSWEEK OF 8/5: BEGIN WATERMAIN LININGQ8/5: PHASE 2 WATERMAIN LINING8/6: PHASE 2 WATERMAIN LINING8/7: PHASE 2 WATERMAIN LINING, CLOSE DUNKIRK INTERSECTION NORTH OF OLD ROCKFORD ROAD FOR REMAINDER OF PHASE 2TRAFFIC CONTROLOLD ROCKFORD ROAD WESTBOUND FROM HOLLY LANE TO DUNKIRK LANE CLOSED THE DURATION OF PHASE 2. DUNKIRK LANE INTERSECTION NORTH OF OLD ROCKFORD ROAD WILL BE CLOSED ONCE PHASE 1 TRAFFIC CONTROL HAS BEEN REMOVED.

abrowen
Line

abrowen
Callout
JEWEL LANE CLOSED NORTH OF OLD ROCKFORD ROAD THROUGH PHASE 1

abrowen
PolyLine

abrowen
PolyLine

abrowen
Callout
DUNKIRK LANE CLOSED 43RD AVE N TO 42ND PL N FOR INSTALLATION OF 16" GATE VALVE ON 7/31 AND 8/1

abrowen
Callout
OPEN CUT WORK AT HOLLY LANE INTERSECTION WILL NOT OCCUR UNTIL AFTER PHASE 2 LINING IS NEAR COMPLETION

abrowen
Callout
DUNKIRK LANE INTERSECTION NORTH OF OLD ROCKFORD ROAD WILL BE CLOSED ONCE PHASE 1 TRAFFIC CONTROL HAS BEEN REMOVED


