



# 2023 CITY CENTER PAVEMENT REHABILITATION NEWSLETTER



Project  
Schedule



Project  
Contacts



Phasing  
Map



## PROJECT SCHEDULE

A construction schedule has been provided by the city's contractor, Asphalt Surface Technologies. A phasing map and expected timeline can be viewed on page two. The schedule is anticipated but may change due to weather or other factors. The following is an overview of the construction phases:

### Week of May 22<sup>nd</sup>

- A new asphalt trail will be paved in Phase 1A earlier in the week.
- Milling work will take place in Phase 1A and the final layer of asphalt pavement will be installed by the end of the week.
- The roadway will remain open to traffic throughout Phase 1A, but delays should be anticipated as the road may be reduced to one lane.

### Week of May 29<sup>th</sup>

- No work will occur on Monday, May 29<sup>th</sup> due to the Memorial Day holiday.
- Construction in Phase 1B will begin on 34<sup>th</sup> Avenue, west of the Plymouth Community Center, with spot curb removals and reclaiming (grinding up) the existing street pavement.
- Access to the Plymouth Community Center and residences will remain open during Phase 1B.

### June

- Water main valve repairs will occur in Phase 1B.
- Concrete sidewalk and curb replacement will begin in Phase 1B.
- Asphalt pavement will be installed in Phase 1B.
- Construction in Phase 2A (34<sup>th</sup> Avenue/35<sup>th</sup> Avenue loop) is scheduled to begin in late June.



## PROJECT CONTACTS

### Project Help Line (763)-330-1312

**Arianna Christian**, of Bolton & Menk, Inc., the Construction Observer for the project, will be on-site daily and is one of the primary contacts for residents and business during construction. She can be reached at **(612) 398-8949** or [arianna.christian@bolton-menk.com](mailto:arianna.christian@bolton-menk.com)


**Nick Amatuccio**, of Bolton & Menk, Inc., is the Project Manager overseeing the construction process and will serve as another contact. He can be reached at **(612)-965-3926** or [nickam@bolton-menk.com](mailto:nickam@bolton-menk.com)

**Mike Payne** is the Assistant City Engineer for the City of Plymouth and will be the main contact at the city for this project. He can be reached at **(763) 509-5538** or [mpayne@plymouthmn.gov](mailto:mpayne@plymouthmn.gov)

**Website:** The project web page will be updated approximately once a week. Residents can sign-up for email updates at [plymouthmn.gov/citycenterpavement](http://plymouthmn.gov/citycenterpavement)



# PROJECT PHASING MAP



- PHASE 1A** (May 1 – Late May)
- PHASE 1B** (Late May – Late June)
- PHASE 2A** (Late June – July)
- PHASE 2B** (July – September)
- PHASE 2C** (July – September)