



2023 CITY CENTER PAVEMENT REHABILITATION NEWSLETTER



Project
Schedule



Project
Contacts



Phasing
Map



PROJECT SCHEDULE

A construction schedule has been provided by the city's contractor, Asphalt Surface Technologies. A phasing map and expected timeline can be viewed on page two. The schedule is anticipated but may change due to weather or other factors. The following is an overview of the construction phases:

Week of September 4th

- No work will occur on Monday, September 4th due to the Labor Day holiday.
- Landscaping work will be completed in the medians on Phase 2B (36th Avenue).
- The surface of the existing pavement on Phase 2B (36th Avenue) will be milled off in preparation for the final layer of asphalt pavement.
- The first layer of asphalt and trail will be paved on Phase 2C (37th Avenue).
- The roadway will generally remain open to traffic throughout Phases 2B and 2C, but delays should be anticipated as the road may be reduced to one lane. At least one driveway access to all businesses and residences will remain open throughout construction.

Week of September 11th

- Turf restoration will be completed on Phase 2B (36th Avenue) and Phase 2C (37th Avenue).
- The final layer of asphalt will be paved on Phase 2B (36th Avenue) and Phase 2C (37th Avenue).

Later in September

- Miscellaneous clean-up and punch list work to occur on all phases of the project.



PROJECT CONTACTS

Project Help Line (763)-330-1312

Arianna Christian, of Bolton & Menk, Inc., the Construction Observer for the project, will be on-site daily and is one of the primary contacts for residents and business during construction. She can be reached at (612) 398-8949 or arianna.christian@bolton-menk.com

Nick Amatuccio, of Bolton & Menk, Inc., is the Project Manager overseeing the construction process and will serve as another contact. He can be reached at (612)-965-3926 or nickam@bolton-menk.com

Tony Miller is the Engineering Project Manager for the City of Plymouth and will be the main contact at the city for this project. He can be reached at (763) 509-5528 or tmmiller@plymouthmn.gov

Website: The project web page will be updated approximately once a week. Residents can sign-up for email updates at plymouthmn.gov/citycenterpavement



PROJECT PHASING MAP

